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I. BICADXIIQ

DATB:

PROM:

TO:

January 29, 1999

SUBJECT: Tilton Plating Emergency Response, Tilton, Vermilion
County, Illinois

Cindy USEPA, Region 5, Chicago, RS II

K. Mould, U.S. "PA, OSWBR, Washington, DC
R. Karl, Chief, EERB, Chicago, IL
B. Bolen, Chief, RS-n Chicago, IL
B. Messenger, Chief, ESS, Chicago, IL
G. Narsete, OPA, Chicago, IL
A. Coyle, ORC, (Fax 312/886-0747)
Lt. Tansey, USCG 2 - (Fax 703/235-4837)
U.S. Pish & Wildlife Service IL - (Pax 309/793-5804)
Mark weber, IEPA, Springfield, IL (Pax 217/782-3258)

POIJUIP: POLREP #4

XI . IIACKQRODND

Site Not B5B9
CBRCLZS HO i ILSFN0507790
R«flpoa»« Authority: CERCLA
St«t« notification:
Denobilizatioa Date: N/A

Task Order So: 00 07
BRH9 Ho:
HPL Status: Non-NPL
Start Dates 12/30/98
Completion Date: N/A

Status of Action Veaorandumt Signed 12/14/98

III. XHCZDBHT XHFORMATION

A. Incident Category

Thei &ite is a defunct metals plating facility.

B. Site Location

i. Site Description:

See

2 . Description of Threat :

See POLREP 1



XV.. ItlSPOKSX XHFOHULTIOir

A. Situation

1. Current situation:

On December 14, 1998, the action memorandum for the site was
On December 30, 1998 a site walk-thru was conducted to
site mobilization with the OSC, START, and the Earth Tech

RM.

Site work for Phase I completed Jan. 29, 1999. Crew will demobe
Jan. 30, 1999.

Weather: This week weather has been warmer with temperatures in
the 40s.

2. Removal activities to date:

""*"" - Completed clearing non-hazardous debris from inside of
building
Completed staging waste containers for transportation
and disposal
Completed hazcatting of all located small containers,
drums and vats
Completed bulk testing
Shipped samples off to lab for analytical
Completed bulking compatible waste
Completed decon of all containers
Completed removing hazardous debris from building
Sampled concrete foundation inside of building and
soils under the foundation
Completed building decon

Waste to be disposed of include: 5 55-galIon drums of oxidizing
acids, 4 55-gallon drums of non-oxidiziug acids, 12 55-jallon
drums of cyanide/caustic liquids, 14 r*-gallon drums neutral
liquids, 14 cubic yard boxes of hazardous debris, and 4 lab
packs.

B. pjlanned Removal Action^

Arrange off-site transportation and disposal of all
waste
Demolish building,- transport and dispose debris
Conduct extent of contamination soil study
Excavate, transport, and dispose contaminated soil
Backfill excavated areas; restore residential
properties, if necessary



C. Next Steps

Phase II of the removal will begin approximately April 1999.
Conduct soil extent of contamination study. Demolish and dispose
of building. Excavate and dispose of all contaminated site and
residential soils. Backfill and restore excavated areas.

D. Key Issues

Basad on IBPA investigations, there may be soil contamination on
the residential property adjacent to the site to the south.
The property immediately west of the site, which IBPA sample
analysis determined to be contaminated with heavy metals, is
suspected of being a Conrail right-of-way. ORC is investigating
thiiB <md will try to obtain access to sample the area during the
extent of contamination study. Removal of contaminated soils on
Conrail property may also occur.

V. COST INFORMATION

ERRS
Current D.O. Ceiling $250,000
Costs through 1/28 (estimate) $59,500

START
TDD Ceiling $15,000
Costs through 1/28 (estimate) $11,400

Will'


